

A Road Committee meeting of the Rural Municipality of Dundurn #314 was held on Thursday, September 19, 2019 at the RM of Dundurn Office 1 p.m.

**PRESENT:**

Councillors: Werner Falk; Dave Aldred, Andy Olson  
John Moynham, District Operations Manager-Ministry of Highways  
Md Yousuf, Senior Project Manager – Ministry of Highways  
Stephen Chiasson, Manager – Associated Engineering  
Acting Administrator – Michelle Roepe

**CONVENED**

**1:00 PM**

**REASON FOR MEETING**

To discuss future construction project of replacing the causeway bridge on Highway 211 at Blackstrap Lake.

The causeway bridge is not up to standards in regards to height requirements set forth by Transport Canada. It needs to be replaced.

They are waiting on approvals from Transport Canada before it goes to tender. Should the approval come through they intend for construction to start in November and be completed by March 15, 2020 to a gravel state. They would return in spring to pave the section of road involved. If the approval doesn't come through it would be pushed to next November.

During construction the causeway will be closed for the entire length of the project until March 15, 2020.

Upon completion of the project the bridge will be 1 metre higher. The road will also be wider limited to the causeway and shoulders will be added. We will see 3.5m lanes and 1m shoulders.


Council requested that advance notice signage goes up as soon as they get approval.

The contractor will be required to set up a maintenance agreement with the RM for the maintenance of the detour route.

Detour will involve the North Grid east from Hwy 11 to RR 3033, south to Twp 331, west to RR 3034 and south to Twp 330.

**ADJOURN**

2:30 P.M.

  
Reeve  
Oct 15/19

  
Administrator  
Oct 15/19